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MEMORANDUM FOR:

FROM:

SUBJECT :

28

Chairman, DASITT

March 1980

Deputy to the DCI for Resource Management

DCI ADP-T Support to Imagery Task Team (DASITT)
Monthly Report for February 20-March 19, 1980

1. The task team considering the impact of the new satellite

imagery mix in the mid 1980's upon ADP-T
report in earnest over the past month.

system began drafting its May
The alternative support options

have been defined and their costing is nearly complete. Each of the
options has been evaluated in_a rudimentary fashion and we are presently
refining those evaluations.

2. The DASITT has received the CPAT-C requirements document from
the PHOTINT Tasking Office. COMIREX's operational concept for 1985,
promised for February, is not yet available. ) ’

3. _The status of work on the various study tasks is summarized

below.

Task 1:

Development of a Program Plan

Task 2:

Work on the program plan has been completed. 25X1

Documentation of Existing and Planned ADP Systems

Task 3.

Work on this task has been completed.

Consideration of ADP Capacity Demands

25X1

The projections of ADP capacity demands in 1985 have been
being used as a basis for hardware

completed
costing.
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Task 4.

Consideration of Telecommunication Needs

Task 5:

25X1

Task 6:

The telecommunications required under each of the support
options are being projected and costed as part of the

evaluation of the alternati briefing on AUTODIN II
was held on 26 February. | 25X1

Documentation of 1985 User's Needs for Imagery Intelligence

25X1
Task 7:

The projected needs of 1985 users of imagery ADP-T systems

have been completed. They form the basis for estimatin
the sizes of ADP systems that will be required| |

25X1

Development of Alternative Support Scenarios

Task 8:

The alternative support scenarios are presently being

evaluated in terms of their ability to handle the projected
1985 load, their effect on the overall efficiency of the
Community's imagery ADP network, and their cost. [::::::::] 25X1

Development of Resource Planning

The costs of the various support alternatives are being

apportioned over fiscal years to arrive at the annual level

of expenditures necessary to achieve adeauate support for

the 1985 collection systems. 25X1
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Task 9:

Development of a Methodology
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ET

Task 10:

The details on the cost meth

odology are complete. Computer

programming support has been used to inteygrate the user

data, as_defined in each sup
model. [ ]

Evaluation of Alternatives

Work on this task is nearing

3. Any questjons concerning this rep

Chairman, DASITT,
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Distribution:
Copy 1:

a/s

Addressee

P/DIA (GDIP Program Manager)
DDCI (CIAP Program Manager)
D/DCI/CT

SAFSS (Mr. Jimmie Hill)

DIA ﬂ |
DDS&T
DDA
Chm/DASITT
DASITT Members
D/PAQ

D/PBO

D/PGO

D/CLLO

D/DSG

PTO|
RM Registry
IRO Subject
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DCI/RMS/IR0/

(27 March 80)
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Attachment:
Listing of DASITT briefings and visits.
February 7, 1980 Briefing by Col. Gordon of DCA | %gﬂ
Subject. AUTODIN II
March 7, 1980 Briefing by Reuben Cook, Shirley Sostman,
Reichard Vitek, and Lee Kemp of the Defense
Mapping Agency
Subgect: MC&G Requirements, | | %ggé:l
25X1
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